

## **Prod Meeting Week 2**

Start at 4:58

Missing People:

Board Ops –

Maybe Danbee for lights. She can not do the first week, but could do second week.

Rick Eyers may be able to do it as well.

Pakeesa –

Brain has a possible lead, but hasn't heard back from her. She is from Pakistan. Yuri still needs to talk to her and talk to Yuri.

We have opened it up to outside of the campus. Mike's Cousins may be able to help.

Rehersal times are flexible b/c it is the smallest part

Scheduling:

1<sup>st</sup> stumble through –

Changing b/c people have to miss Fridays.

Wednesday Evenings are good. Only day we have Brian Ross every day.

Not ready by next Wednesday

Thursday 24<sup>th</sup> would be the first run through

Maybe something rough by next Thursday 17<sup>th</sup> prior to production meeting.

Both days are stumble through

Thursday 24<sup>th</sup> would be the 2<sup>nd</sup> run through

Super Bowl – Tech is on that day.

Dave wants to tech 10-5 so we can watch the game.

Mike is worried about losing a lot of morning work if we move earlier.

Maybe start dry tech on Friday, after 6.

Start Tech on 2-5 w/ actors on Saturday.

**Friday: 2-5 Final Run through**

**6-10 Dry Tech**

**Saturday: 2-5, 6-10 Wet Tech, Cue to Cue**

**Sunday: Notes in morning**

**Actors: 1-5 for Tech Run**

Set:

All Platforms almost built. Just the one that needs to be fit.

Put in next week or this weekend.

Move Rehearsal to different room on Wednesday 16<sup>th</sup> for put in.

**Need RRA or RRB**

Meeting about light box for 7/11 needs to be scheduled.

Waiting for sample of transparent stuff for light box

Garage door may be a standard aluminum garage door, not roll up.

Fake the roll, not too domestic please.

Try to strike curtains on Wednesday, or maybe later in the week.

Floor taped tomorrow.  
Mike will send ground plane to SM's

Props:

Have the list of props.  
Left messages about phones were left, will call again tomorrow and will try other places (Verizon).  
Have Cell phones  
No Blackberry  
4 cigarettes per show at least.  
Need some packs of cigarettes – some one 18 please.  
Cambridge says no combustion!!  
    Maybe empty lighters for a spark, w/o flames  
Have Coffee Servers  
Rollerblades – Costumes issue  
Beer – Bottles vs. Cans  
    No alcoholic beer products??  
    Do any of them come in cans?  
    David would like Cans, b/c cheap beer.  
    Some of both preferably  
    Question of cost  
Type of Boom Box- ipod boombox /w ipod  
Safety Gear for rollerblades – don't need them.  
Norman's Broom- like the one we have  
Drugs – go to MIT medical ask for blank labels  
Dumpster status – Facilities said they had some we can use.

Costumes:

Taking pictures, waling around, shopping.  
A lot of questions for David, and Actors.  
    Will email David  
What kind of musician is Pony??  
    Talk to Peter(sound)  
Just show as we get it in- no parade

Lights:

Were are we putting them (mercury and sodium fixtures)  
    On the Walls??  
    Out of sight  
    Over the house  
    Lighting positions, not scenic elements  
Good on fluorescents for stores  
Wants to balance the industrial w/ some artistic instruments.  
    Play with the different layers  
7/11 sign is not illuminated – maybe just a light box for the center square

Sound:

Massive response w/ bands – Harrison is your assistant now

5 bands interested

many covers that they are willing to give us

a lot of ranges

1 band on stage – maybe at intermission.

Band at back

Some expressed some interest, but not 6 days worth

Needs to be all or nothing

Idea stroke

Cover Suburbia and kiss off

Pony's Music – couple of guys said they would help out

Get all covers done w/ in the next 2 weeks

All Music is MIT bands

Publicity:

Color Tabloid poster

Teaser – BW

Get ideas to Ashley

Tie it w/ the bands – get them in the teaser

Yuri:

MIT Server created

Turned into OCW site, designers should scan designs to website

Everyone needs to sign video release form

Tech sign up for 820

He is in charge of programs

Wants Bios

Finished at 6:03